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This letter constitutes the Forty-ninth Monthly
Report, submitted in compliance with Contract RD-103, covering
the month of April, 1960.

TASK 5. DEVELOPMENT OF AS-5 SYSTEM

During this reporting period, a series of tests
were conducted.between two AS-5 Systems. One terminal was sta-
tioned at ‘ and
the other terminal was located at a Government installation near
Washington, D. C. Early in the program it became evident that
there was insufficient signal strength at the East Coast site for
reliable operation. In order to overcome this difficulty,

}was then moved to the

Site, where advantage was taken of a rhombic antenna. This antenna

improvement increased the signal level by approximately 10 db and
enabled the test to be completed. Anticipated results indicated that
the system operates reliably in all three modes.

TASK 8. AS-6 DATA TELEMETERING SYSTEM

The final report draft is complete and ready for
publication. No additional action is being taken until one of the local
graphic arts vendors is given the customer clearance.
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